

**THE FOLLOWING INFORMATION IS FROM THE CHARLOTTE COUNTY
WEBSITE, PUBLIC WORKS LINK, AS OF JANUARY 8, 2007**

PROJECT STATUS UPDATE

**Burnt Store Road Widening
CIP Project C419901**

Dan Quick, County Engineer

Development activity along the Burnt Store Road Corridor has increased dramatically over the last three years. The need exists to upgrade Burnt Store Road to make it a more efficient, safer emergency evacuation route. To address these pressing issues, Charlotte County is currently designing Burnt Store Road to be widened to a four-lane divided roadway. Phase 1 of the project will be an extension of an existing four-lane road section of North Jones Loop to US 41, additional turn lanes at the US 41 intersection, and the widening of Burnt Store Road from a two-lane roadway to a four-lane divided roadway (including bridge replacement at Alligator Creek) between US 41 and Notre Dame Boulevard. Phase 2 of the project will be to continue the widening from Notre Dame Boulevard to Zemel Road.

Future dates and durations associated with this project are approximations and are dependent on funding, permitting, weather, and contractor availability. Permitting for some projects, depending on their complexity, can take years to obtain.

Project Task	Start	Finish	Complete	Contact
Phase I	9/26/06	10/1/09	1%	Wilbur Smith
BCC Consultant Approval	9/26/06	9/26/06	100%	
Design of Project	9/26/06	4/7/08	1%	Wilbur Smith
30% Plan Review	9/26/06	2/12/07	5%	
60% Plan Review	2/13/07	7/2/07	0%	
90% Plan Review	7/3/07	11/19/07	0%	
Bid Documents	11/20/07	12/17/07	0%	
100% Plan Review	11/20/07	4/7/08	0%	
Permitting	11/20/07	5/5/08	0%	
SWFWMD	11/20/07	5/5/08	0%	
FDOT	11/20/07	5/5/08	0%	
FDEP	11/20/07	5/5/08	0%	
Construction	5/6/08	10/1/09	0%	